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CALFED Bay-Delta Program Project Information Form 
Watershed Program – Full Proposal Cover Sheet 

 
 
1.  Full Proposal Title:  Lassen National Forest Watershed Stewardship Within the Anadromous 
Antelope Creek Watershed 
Concept Proposal Title/Number: Lassen National Forest Watershed Stewardship Within the 
Anadromous Antelope Creek Watershed 
Applicant:  USDA, Forest Service, Lassen National Forest 
Applicant Name: Edward C. Cole, Forest Supervisor 
Applicant Mailing Address:  Forest Supervisor, Lassen National Forest, 2550 South Riverside Drive, 
Susanville, CA 96130. 
Applicant Telephone: (530) 257-2151, Applicant Fax: (530) 252-6428, Applicant Email: 
ecole@fs.fed.us 
Fiscal Agent Name:  Elaine Courtright 
Fiscal Agent Mailing Address:  Elaine Courtright, Lassen National Forest, 2550 South Riverside 
Drive, Susanville, CA 96130. 
Fiscal Agent Telephone: (530) 257-2151, Fiscal Agent Fax: (530) 252-6428, Fiscal Agent Email: 
ecourtright@fs.fed.us 
 
2.  Type of Project:  Indicate the primary topic for which you are applying (check only one) 
 
 ___ Assessment   ___ Monitoring 
 ___ Capacity Building  ___ Outreach 
 ___ Education    ___ Planning 
 _X_Implementation   ___ Research 
 
3. Type of Applicant: 
 
 ___ Academic Institution  ___ Non-Profit 
 _X_ Federal Agency   ___ Private Party 
 ___ Joint Venture   ___ State Agency 
 ___ Local Government  ___ Tribe or Tribal Government 
 
4. Location (Including County)  Butte Basin Ecological Management Zone, Antelope Creek 
Watershed, Tehama County. 
 
What major watershed is the project primarily located in: 
 ___ Klamath River 
 _X_Sacramento River 
 ___ San Joaquin River 
 ___ Bay-Delta 
 ___ Southern CA 
 ___ Tulare Basin  
 
5.  Amount of Funding Requested:  $ 673,200 
Cost share/in-kind partners?  _X_ Yes ___ No 
Identify Partners and amount contributed by each: 
USFS, Lassen National Forest 
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6.  Have you received funding from CALFED before?  _X__ Yes ___ No 
If yes identify project title and source of funds 
 
(1997) Watershed Improvement:  Stabilization of potential sediment sources within the Deer, Mill, and 
Antelope Creek watersheds on Lassen National Forest lands. Administered by the Bureau of 
Reclamation 
 
(2001) Lassen National Forest Watershed Stewardship Within the Anadromous Watersheds of Butte, 
Deer, and Mill Creeks.  Administered by The National Fish and Wildlife Foundation. 
 
By signing below the applicant declares the following: 
 1.  The truthfulness of all representations in their proposal 

2.  The individual signing this form is entitled to submit the application on behalf 
     of the applicant (if the applicant is an entity or organization)   
3.  The person submitting the application has read and understood the conflict of  
     interest and confidentiality discussion in the Watershed Program Proposal 
     Solicitation Package and waives any and all rights to privacy and  
     confidentiality of the proposal on behalf of the applicant, to the extent  
     provided in the Proposal Solicitation Package. 
 

 
EDWARD C. COLE 
_______________________________________________________ 
Printed name of applicant 
 
 
 
_______________________________________________________ 
Signature of applicant 
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1.  Project Description, Assumptions, Expected Outcomes, Timetable, and General Methodology  
 
a. Abstract:  The Lassen National Forest Phase II proposal builds on Forest’s goal to bring about a significant 
improvement to watershed condition and resiliency in the upper watersheds and provide additional protection to 
downstream beneficial uses.  Of particular emphasis is to make the upper watersheds more resilient to wildfire and extreme 
precipitation events. This proposal includes sub-watershed-based tasks (Task 1) within the Antelope Creek anadromous 
watershed in Tehama County, and an expanded technology transfer/education program (Task 2) within the Antelope, 
Battle, Butte, Deer, and Mill Creek watersheds within Butte, Shasta, and Tehama Counties. Task 1 includes 34 restoration 
projects that were prioritized from a list of over 80 problem sites identified as part of our Phase I 1997 Calfed grant.  The 
restoration activities focus on the stabilization, restoration, and maintenance of ecological processes, and are designed to 
allow for adaptive management.  We hope to complete an additional 33 restoration projects in four additional 
subwaterhseds with internal cost share contributions.  Task 2 is designed to expand our technology transfer/education 
outreach to our partners and fellow watershed stakeholders. This task builds on an existing database and restoration 
treatments to transfer knowledge at the "local" and regional levels.  The technology transfer will address site identification 
methods, developing restoration opportunities, assessing long-term benefits and costs, designs, implementation monitoring, 
effectiveness monitoring, and before and after photographs   We also hope to share our increased data and knowledge made 
possible with the help of our 1997 and 2001 Calfed grants, by conducting field trips and workshops, and preparing CD-rom 
and video guides.  Our goal is to assist those partners who are already implementing restoration work, and to encourage 
those who have yet to become partners. It is our hope that both tasks will strengthen our current partnerships and initiate 
new ones.  As these partnerships grow, and more stakeholders see and understand the long-term benefits of improving 
ecosystem and water quality, so to will the number of successfully implemented coordinated restoration efforts. 
 
We have worked with the Deer, Mill, Battle, and Butte Creek Watershed Conservancies, landowners, and other 
stakeholders to identify and prioritize restoration sites.  Restoring or rehabilitating these sites would help achieve the goals 
and strategic objectives of CALFED, the Watershed Conservancies Management Plans, and the Forest's Land and Resource 
Management Plan (as amended by PACFISH).  These plans recognize humans are integral components of, as well as the 
greatest modifiers of the ecosystem, and those human interests must be incorporated into restoration decisions.  Our 
proposal focuses on treating sites of accelerated erosion and improving public understanding of watershed-fisheries 
linkages. The proposed restoration activities will help to achieve CALFED’s mission by focusing on the stabilization, and 
restoration of riparian habitat, wetlands, and natural stream morphology, and maintenance of ecological processes, and 
linking these projects to public education and the ongoing restoration efforts of other landowners. Each restoration activity 
emphasizes long-term protection and enhancement rather than short-term improvement. Adaptive management designs 
allows for future activities to build on these initial actions.  
 
The proposal has widespread public support and represents the collaborative effort of many stakeholders in the watersheds. 
Through workshops and field meetings, criteria to establish priorities for this work were developed. Five primary criteria 
were used to prioritize sites: 1. Diversion potential, 2. Subwatersheds with the highest biologically or physical sensitivity, 3. 
Potential to produce the most sediment, 4. Subwatersheds with other ongoing or planned restoration activities, and 5. 
Greatest chance of being successfully implemented within the planned time frames.  For road projects (other than 
decommissioning), only sites on arterial roads not under consideration for closure were considered.  The Forest Service has 
taken steps to assure the scientific credibility of the actions taken in this proposal by asking individuals from research and 
academia to participate in the review of the "Road Management Guide", our comprehensive Roads Analysis Process, the 
site selection criteria, and monitoring activities. Further review is provided by members of Conservancies and several task 
groups (i.e. restoration, monitoring) active in the watersheds on the Lassen National Forest that support anadromous 
fisheries. 
 
b.  Project Description 
 
Task 1:  Antelope Creek Ecological Unit Watershed Stewardship: The Antelope Creek Ecological Unit is located 
within the Butte Basin Ecological Management Zone.  Restoration sites were selected based on the five previously listed 
priority criteria plus local physical and biological criteria applied at the subwatershed scale.  These additional criteria 
included the percentage of the subwatershed under Forest Service jurisdiction, the number of identified restoration sites, the 
proximity to anadromous habitat, and the long-term transportation management recommendations identified in an 
interdisciplinary roads analysis process. Of the seventeen subwatersheds studied in the Watershed Analysis, three high 
priority subwatersheds were identified.  In these three subwatersheds, improvement of aquatic habitat, restoration of 
wetlands and riparian areas, and restoration of natural stream morphology are the deliverables.   
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Task 1 implements extensive erosion/sediment control projects designed to reduce source sediment production and produce 
more natural patterns of runoff. The actions promote and maintain important ecological processes and functions. The 
natural ecological processes of runoff, sediment transport, and woody debris recruitment contribute to conditions that are 
favorable to salmon, steelhead and their habitat. Activities will protect and may improve aquatic habitats by reducing 
sediment production through a variety of treatments. The subtasks will also restore wetlands and riparian areas through 
decommissioning of roads, and restore natural stream morphology and improve non-anadromous fish passage by upgrading 
culverts or replacing them with fords.  These subtasks link directly to CALFED grant #1425-98-AA-20-16210 that funded 
the identification of project sites, the design of improvements, and the environmental analysis of proposed activities. 
 
Task 2:  Expansion of our Technology Transfer/Education Outreach:  This task allows us to package our watershed 
restoration program monitoring results including data collection, site identification methods, development of restoration 
opportunities, assessing benefits and costs, designs, implementation and effectiveness monitoring, and before and after 
photographs.  Sharing approved assessment and monitoring protocols, proven designs, and implementation and 
effectiveness monitoring results with interested partners, could result in an expansion of successfully implemented 
restoration projects both locally and regionally. 
 
c.  Assumptions:  The hypothesis being tested is that implementation of watershed restoration projects to reduce 
erosion and improve conditions in the near-stream environment translates to improved habitat conditions for aquatic 
organisms including anadromous fish.  The watersheds of Deer, Mill, and Antelope Creeks are among a very limited 
number of watersheds that contain a complete set of watershed processes (with a connection to the lower reaches) where 
this hypothesis can still be tested.  
 
The primary stressors addressed by the projects and activities proposed for this solicitation are: 1. Excessive sediment 
delivery to aquatic habitats, and 2. Human management activities that eliminate or degrade riparian habitat. These stressors 
represent the scientific assumption that poorly located or designed roads, poor or inconsistent watershed and streamside 
management practices, and lack of public knowledge regarding watershed stewardship contribute to habitat degradation or 
destruction and the decline of sensitive species. We will be able to test this hypothesis by pursuing a suite of management 
actions designed to address specific problems. The management actions used to test the following hypotheses stem from 
careful and creative design and integrate both passive and active adaptive restoration approaches. 
 
The high level of uncertainty surrounding the dynamics of streams and stream/watershed interactions make testing these 
hypotheses difficult, and necessitates a mulit-scale monitoring strategy.  See Table 4 for a summary of the data needed to 
test each hypothesis. 

 
Hypothesis for Task 1: Implementation of sediment control projects 
 
 •Restoration activities result in improved watershed condition (at the subwatershed scale) 

•Reduction in accelerated surface erosion and improvement in near channel condition will result 
   in improved aquatic conditions at the subwatershed (site of activity) scale. 
 •Restoration activities result in improved aquatic conditions in anadromous fish habitat 
 
Hypothesis for Task 2:  Expansion of Technology Transfer/Education Program 
 

 •Public education and understanding of watershed restoration practices will increase support for continued 
restoration work. 
•Technology transfer will provide other stakeholders in the watersheds with a watershed restoration 
template, enabling them to initiate restoration plans and implement effective treatments. 

 
d.  Expected Outcomes:  Task 1 will systematically implement restoration treatments to known sediment sources and 
apply the best available science to validate present assumptions that improving watershed management practices can best 
contribute to CALFED’s ecological restoration goals.  The expected outcome of this task is improved watershed condition 
and resiliency in seven subwatersheds of Antelope Creek, and long-term improved in-channel conditions.  Task 2 will share 
technology and education with other stakeholders leading to an expansion of restoration projects that span several different 
ownerships.  Results will be presented in: Annual monitoring reports, a Final Completion report, and Publication of key 
results and findings in Region Five Forest Service Fish Habitat Relationships Program publication “Currents”.  In addition, 
we are planning to submit documentation and results of this project to the Forest Service Engineering Management Series.  
This periodical is published as a means of exchanging engineering-related ideas and information on activities, problems, 
and solutions that may be of value to Forest Service engineers.  Also, this documentation will be offered to the Forest 
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Service San Dimas Technology and Development Center as a case study for its Water/Roads Interaction Technology Series. 
Pictures and descriptions of restoration work will be featured on the Forest Internet and intranet web sites, and in 
Watershed Conservancy publications. 
 
We will also utilize our working group and the Conservancies to plan and present field trips to display and discuss 
effectiveness of treatment measures. Target audience will be our partners in the subject watersheds, and watershed 
managers in other areas.  We will also encourage local Colleges and Universities (Feather River College, Butte College, 
CSU-Chico, and U.C. Cooperative Extension) to develop courses or field trips focused on collaborative restoration efforts 
in these watersheds.  If these entities express interest, we will assist them in program development. 
 
e.  Timetable for Completion:  The start and completion dates, deliverable, and budget, for each task is shown in 
Tables 1 and 2.  All task activities are scheduled for completion over a three-year period beginning in 2003.  Several 
activities could be incrementally funded if allowances could be made to extend the initial completion dates.  Phase I 
CALFED funding allowed the Agency to complete field analysis and initiate planning and environmental documentation 
for the proposed Task II restoration treatments.  This work should significantly reduce the time and cost necessary to 
complete the remaining planning, design, consultation, and environmental documentation.  All environmental compliance 
documentation is scheduled for completion in the first year of the grant allowing for two full field seasons to implement the 
treatments.  If necessary, actual implementation could be extended beyond two years without any additional NEPA being 
required.   
 
f. General Methodology or Process:  The proposed project is a combination of site specific measures applied at 
the sub-watershed scale.  The approach is a combination then, of strategically selecting sub-watersheds for treatment, and 
then applying the appropriate measures at each to the site-specific problem areas. Criteria used to select the sub-watershed 
in which to work are described elsewhere in this document, but briefly, included the proximity to anadromous habitat, the 
amount of improvement that could be realized, the presence of other restoration activities, and the risk of diversion 
potential. At the site level, the approach is to develop designs that will survey catastrophic events, provide the greatest 
protection for the least cost, and have low need for maintenance. Previous CALFED funding assisted in development and 
completion of a Roads Analysis Process that provides support for road related restoration products. For road 
decommissioning, prescriptions are site specific. All prescriptions meet the intent of restoring the natural hydrologic 
function of the treated areas. 
 
Our process has three primary steps or levels of analysis: (1) Recognition of problems at a regional scale (PACFISH), (2) 
Scientific analysis of the resource conditions at a watershed scale (Watershed Analysis), and (3) Developing a restoration 
strategy and applying restoration concepts at site-specific locations.  The strategy and site-specific planning process is 
designed to involve our partners, stakeholders and interested publics in the identification of problems, and the development 
of opportunities and management practices. Our “new” design and location standards for roads were developed by a 
technical committee that included participants from this diverse group. We incorporated the most current regulation, agency 
direction, research and techniques specific to restoration of watersheds. This effort produced a “Road Management Guide” 
which is our reference that will direct future research and provides an array of options and solutions to road related 
problems.  
 
Construction procedures, equipment, and specifications are controlled by United States Department of Agriculture, Forest 
Service Specifications for Construction of Roads & Bridges. When designated in a Forest Service contract these 
specifications are binding on the parties signing the contract and become a part of the contract. Quality assurance is 
provided through the Forest Service contract inspection certification process under the supervision of Professional Civil 
Engineers, and other resource professionals as appropriate. Forest Service personnel may implement some restoration 
actions.  The Lassen National Forest also has a road crew and Foremen that are very experienced in watershed restoration 
work, including road decommissioning.  
 
Testing the hypothesis for the effectiveness of sediment control projects can be assured through the Forest Service 
contracting requirements and the depth and breadth of experience currently on the Forest. Sampling of current erosion rates 
associated with roads can be assessed using tools and protocol developed by San Dimas, Roads Water Interaction series. 
Erosion rates pre and post treatment will be calculated at the site scale. The Forest has developed a Programmatic Non-
Routine Biological Assessment for this restoration work as a requirement of the Endangered Species Act. Each individual 
site treatment is consulted on with the National Marine Fisheries Service. 
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2.  Qualifications and Implementation Readiness: 
 

a. Institutional Structure:  The Lassen National Forest has a staff of well-qualified and experienced resource 
professionals.  The key staff that would provide oversight for project planning and implementation would include fishery 
biologists, hydrologists and engineers with support from archaeologists, wildlife biologists, botanists, foresters, contracting 
specialists and fiscal administrators.  This same team has been involved for the past 3½ years planning, implementing, and 
monitoring restoration work, which was made possible in part by a 1997, CALFED grant.  Members of the group have 
extensive experience in watershed restoration and first hand knowledge of the subject watersheds.  Elaine Courtright is the 
Forest’s fiscal agent and Janice Bishop is the Province Agreements Coordinator.  Elaine and Janice have prior experience in 
establishing agreements and the accounting procedures associated with CALFED grants administered by both the Bureau of 
Reclamation or the National Fish and Wildlife Foundation. 
 
b. Technical Support: In addition to the existing staff, support by other qualified resource professionals and research 
scientists is available from the Pacific Southwest Forest Service Regional Office, other National Forests, the Pacific 
Southwest Research Station, the San Dimas Technology and Development Center, and private consulting firms to assist in 
project planning, data collection and analysis, design, implementation, and adaptive management.  The 1997 CALFED has 
allowed the forest to initiate the data collection, analysis, and NEPA process for the Antelope Creek restoration projects.  
Additionally, the Forest, in 1996, established long-term in-channel monitoring of Antelope Creek (three reaches) and its 
tributaries (three reaches). All this work will streamline the required project level NEPA documentation and ensure 
implementation within three years. 
 
c. Previous Projects: This project represents Phase II of our 1997 Phase I CALFED grant that identified, analyzed and 
prioritized over 80 restoration sites within the Antelope Creek watershed.  The Phase I grant also included the 
implementation and monitoring of demonstration restoration projects.  The proposed restoration work is similar in nature to 
the completed demonstration work, and the recently CALFED funded Phase II implementation projects within the Deer, and 
Mill Creek watersheds.  We are also implementing road and stream restoration planning and implementation work in 
partnership with Collins Pine Company, Sierra Pacific Industries, and the Deer Creek Watershed Conservancy.  
 
The Lassen National Forest has heightened its role in the coordination of watershed management planning and 
implementation efforts with the Battle, Butte, Deer, and Mill Creek Watershed Conservancies, Sierra Pacific Industries, 
Collins Pine Company, State and local agencies, and other stakeholders by committing several resource professionals to the 
task.  We view all the collaborators and supporters as ongoing participants in the areas of project planning and 
implementation, especially where there are mutual interests and needs (e.g. multiple ownership watersheds and cost-share 
roads).  The extent of the collaborators' involvement is growing and is expected to become significantly greater as the 
Conservancy’s efforts continue, the results of the initial restoration projects are shown to be effective, and educational 
programs reach more watershed users.  
 
Lassen National Forest Key Grant Support Positions and Qualifications 
 
Elaine Courtright   Forest Chief Financial Officer Associate of Arts and three years college course work.  Eleven  

years of accounting and business administrative experience in private sector.  Twenty two years of 
accounting and business administrative experience in Forest Service which includes eight years as Forest 
Budget & Accounting Officer. Elaine will administer all the financial accounting and billing procedures 
for the grant. 

 
Ken Roby District Fisheries Officer.  B.S. Conservation of Natural Resources, M.S. Aquatic Ecology.   

Two years as Fisheries Biologist, East Bay Regional Parks. Twenty two years with Forest Service 
including Fisheries, Hydrology and Resource Officer positions (Six Rivers, Plumas Lassen, and PSW-
Albany).  Experience in program planning, watershed restoration and monitoring. Ken will prepare 
biological assessments, develop monitoring plans, and supervise the collection and analysis of fisheries 
monitoring data.  He will be a key member of the forests adaptive management team. 

 
Howard Brown Forest Fisheries Biologist.  B.S. Fisheries Management.  Four years as Fisheries biologist after numerous 

years as a seasonal Fisheries Biologist on the Lassen and Six Rivers National Forests.  Experience in  
stream and fisheries monitoring, inventory and assessment of fisheries habitat condition.  Skilled in data 
 analysis and evaluation and computer applications.  Howard will review biological assessments, help 
 develop and conduct monitoring plans, and prepare biological assessment tiering forms. 
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Carolyn Napper  Forest Soil Scientist. B.S. Marketing, M.S. Soil Science. Two years as a Private 
  Agricultural Consultant, 8 years as District Watershed and Range Staff Officer on the Stanislaus 

and Lassen N.F., and four years as a forest Soil Scientist on the Stanislaus and Lassen N.F.  
Experience in planning, design, and implementation of watershed restoration practices for road 
decommissioning, road relocation, landing restoration, campground improvements, meadow 
restoration, and channel stabilization.  Carolyn is responsible for the preparation of all supporting 
documents including cumulative watershed effects analysis, and monitoring plans and will also  
supervise the collection and analysis of all soil and water monitoring information.  She will also  
be part of the adaptive management team. 
 

Greg Napper Transportation Planner/Engineer. B.S. Civil Engineering. 23 years with the Forest Service with  
experience in all aspects of Road Engineering including, reconnaissance, design, operations and 
maintenance. Road Manager for 15 years (Stanislaus), with experience in planning and implementation of 
a variety of road projects. Have acted as District CALFED Project Engineer for the past two years.  Greg 
is responsible for engineering field evaluations and will supervise the implementation of road-related 
restoration work.  He will also be responsible for monitoring the performance of restoration work and 
initiating our adaptive management strategy.  

 
Susan Chappell  Forest Fisheries Biologist B.S.  Natural Resources Management.  Two years as  

Wildlife Biologist, California Department of Fish and Game. Two years as Wildlife Biologist,  
Forest Service (Plumas).  Ten years as Fisheries Biologist, Forest Service (Lassen). Experience in 
recommending stream crossing designs; road and landing decommissioning to benefit aquatic resources; 
program planning and implementation.  Susan will review biological assessments, help develop 
monitoring plans, and prepare biological assessment tiering forms. 

 
Diane Watts District Archaeologist. B.A.  Anthropology, M.A. Anthropology.  Twenty four years as an  

Archeologist. Diane will supervise the completion of all heritage resource site evaluations that are 
required prior to the initiation of any ground disturbing restoration work.  She will recommend mitigation 
measures, and provide all required documentation for EA’s and the State Historical Preservation Office. 

 
Mark Williams  District Wildlife Biologist. B.S. Wildlife Management.  Eight years experience as wildlife  

biologist, three years experience in botany.  Other experience in fire management, silviculture,  
and timber sale administration.  Mark is responsible for completing all the required reports,  
Biological Evaluations and consultations with Federal and State agencies prior to on-the-ground 
restoration activities.   
 

Russ Volke District Silviculturist.  B.S. Forest Watershed Management. 19 years experience in Forest Management 
with the Forest Service. Certified Silviculturist since 1985. Experience in writing riparian restoration 
vegetation management prescriptions. Three years as District Watershed Restoration Coordinator.  Russ 
is responsible for assembling all the required environmental documentation needed to implement 
restoration work.  He is also responsible for building and maintaining collaborative partnerships with the 
Watershed conservancies, private landowners, and the general public. 

 
Melanie McFarland  Forest Fisheries Biologist. B.S. Fisheries. Five years of seasonal fisheries experience  

working for private organizations, consultants and the California Department of Fish and Game. Three 
years as Fisheries Biologist with the U.S. Fish and Wildlife Service.  Ten years as Forest Fisheries 
Biologist (Lassen). Experience in program planning and implementation.  Melanie will be responsible for 
consultations with National Marine Fisheries Service and reviewing environmental assessments and 
biological Assessments. 

 
Miley Sutherland  Forest Contracting Specialist. B.S. Forestry, M.S. Business Administration. Contracting  

Officer for eleven years with the Forest Service, and six years with the USDA Animal and Plant Health 
Inspection Service.  Miley will supervise the preparation of all service contract restoration packages and 
serve as the Forest’s Contracting Officer for each project.  
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3.  Budget Information: 
 
The requested CALFED funding to complete all Tasks 1 and 2 is $673,200. The emphasis of this funding request is on 
implementation of erosion control and habitat restoration work designed to benefit priority species (principally, spring and 
fall-run Chinook salmon, and steelhead trout).  The two tasks are severable to respond to lesser funding amounts.  Task 2 is 
designed to share database information, technology, and watershed restoration methodology with fellow stakeholders who 
would like to follow a successful planning and implementation template before proceeding themselves.  
 
a. Cost Basis: Under Task 1, all site-specific restoration treatments were developed after specialists reviewed road 
inventory data and visited the sites.  Forest Engineers, after reviewing the actual costs of similar restoration work that has 
been performed over the last three years in the Deer, Battle, and Mill Creek watersheds, developed the cost estimates for 
each Antelope Creek site.  The total Grant request cost estimate of $673,200 includes planning, implementation, 
administration, and reporting costs.  Planning and administration costs, representing 15% of the proposal, include public 
scoping and meetings, NEPA document preparation, consultation with National Marine Fisheries, and coordination of all 
implementation and monitoring activities.  Planning can occupy a considerable amount of time and represent 50 percent of 
project costs in many cases, but much of the preliminary or “left-side” planning for the Antelope Creek watershed sites, 
including heritage resource evaluations, botanical inventories, engineering evaluations, a roads inventory, and a roads 
analysis have already been completed with funding from our 1997 Calfed grant. Related implementation costs, representing 
10 percent of the proposal, include engineering design, contract preparation, contract administration, and implementation 
monitoring.   A 20 percent overhead charge is assessed only to the work completed by Forest Service employees.  
 
Under Task 2, the $56,000 cost estimate is based on the number of direct labor hours it will take specialists to compile site 
restoration information (designs, project implementation costs, before and after photos, and implementation and 
effectiveness monitoring data), print the information, plan and conduct workshops and field trips, and distribute technology, 
and procure the services of professionals to assemble the watershed restoration CD-rom and video guide.  It also includes a 
20% overhead assessment. 
 
b. Travel and Supplies:  Travel costs associated with Task 1 include the commute to and from project work sites by 
Forest Service construction crews, Contractors, and Contract Administrators and Resource Specialists.  These costs, for 
Forest Service employees are included under salaries and are expected to represent no more than 10% of the total costs.  
Contractor travel costs are included in the estimate for each proposed restoration treatment site.  Listed supply and 
equipment costs for Task 1 include all items required by Forest Service crews to complete site-specific restoration 
treatments.  They include: culverts, culvert metal-end sections, rock rip-rap, and concrete, and equipment rentals, such as 
excavators.  Supplies and Equipment required to complete contracted work are included in the service contract cost 
estimates.  Travel costs associated with Task 2 include all necessary commuting associated with conducting field trips and 
workshops,.  These costs, expected to be less than 20% of the total costs are included under the budget heading of 
Workshops, Field Trips, and Administration.  Supplies for Task 2 include all the materials required to assemble educational 
packages for workshops, field trips, and technology transfers including paper, mylar, videos, photographs, and CD-roms.  
 
c. Service Contract Rationale: We estimate that contractors will implement approximately 50 percent of the 
restoration treatments.  There are three principle reasons for using contracting to implement much of the restoration work: 
(1) Contractors possess greater experience and the necessary equipment to accomplish some of the larger resotration 
projects, especially those that require paving and concrete work; (2) Contractors provide greater efficiency than force 
account crews for certain types of restoration work, especially when travel distances are great, and; (3) the Forest is not 
equiped to implement the 60+ restoration treatments within the three year time frame without assistance from outside 
contractors. 
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Table 1: Yearly Budgets by Task (CALFED Funds Only) 

Task Year 2003 Budget Year 2004 Budget Year 2005 Budget Total 
1. Antelope Creek  
  Restoration Treatment   
  Implementation 

$0 $169,000 $315,000 $484,000 

1. Planning 
Environmental  
 Compliance, 
Administration  

$35,080 $22,420 $22,420 $79,920 

1. Engineering Design, 
Contract Preparation and 
Administration 

$26,640 $10,640 $16,000 $53,280 

2. Data Compiling and 
Technology Transfer 

$4,320 $7,920 $8,840 $43,040 

2. Workshops, Field Trips  
  and Administration 

$2,880 $2,880 $7,200 $12,960 

Total  $68,920 $212,860 $391,420 $673,200 

 
d. Cost Share Contribution:  Tentatively approved cost share contributions for this project are $150,000.  
Contributions are tentative as the Agency has a reasonable estimate on appropriated funding for activities that support 
watershed restoration activities, but no estimate of funding allocations above current expectations.  The Forest is seeking 
additional funding support for this proposal for fiscal years 2003-2005 from a variety of internal supplemental funding 
sources including the 10% grant program, the Challenge Cost Share Program, the Fisheries and Hydrology Investment 
Fund, the Road Maintenance Fund, Clean Water Action Plan funds, and Fish Passage funds.  If our past success in 
acquiring additional funding can be used as a measure to predict future success, cost share contributions are expected to 
exceed $150,000.  
 
e. Cost Relative to Anticipated Benefits:  The anticipated benefits of the proposal are to: (1) Reduce sediment 
production from 60+ identified sites, (2) Improve in-channel conditions, and 3) Improve overall watershed conditions for 
aquatic organisms including anadromous fish.  Treatments such as ours that are designed to arrest erosion at it source, have 
shown to be effective in reducing sediment delivery.  Other options that do not directly treat the source of the sediment, 
such as the construction of downstream sediment traps do not eliminate sediment sources and cannot be expected to provide 
long-term benefits. Each site-specific restoration treatment incorporates several key design elements, all of which 
contribute to long-term resource benefits and economic efficiency.  To provide for expected resource benefits, such as the 
reduction of erosion and near stream disturbance, designs meet calculated 100-year flow events.  These treatments are not 
“quick fixes” but are designed to accept a large range of natural flows.  By reducing the risk of site failure we improve the 
rate of in-channel recovery, and improvement of watershed condition and resiliency.  Quantitative benefits to anadromous 
fish cannot be made within the project timeframes, but the cumulative results of the treatments are expected to significantly 
reduce the sources of sediment and contribute to the long-term improvement and maintenance of anadromous habitat.  The 
treatments also provide long-term economic benefits as they are designed to meet 100-year flow events and to require little 
maintenance.  Costs to repair inadequately designed roads damaged by less than 100-year storm events in Region Five have 
been in the millions over the past 10 years. 
      
4. Technical Feasibility:  
 
The activities of this proposal address the most pressing issues of the upper Antelope Creek watershed; that of reducing 
sediment stressors, and restoring near stream conditions and processes.  Task 1, the Extensive Erosion/Sediment Control 
Projects Within the Antelope Creek watershed, link directly to our 1997 CALFED grant #1425-98-AA-20-16210 that 
funded the identification of project sites, design of improvements, and environmental analysis of proposed activities.  The 
selection of these Phase II projects is a result of a completed watershed assessment restoration strategy, a roads inventory, a 
road management guide, a roads analysis process, and site-specific engineering evaluations.  The selection also represents a 
coordinated effort among the LNF, Watershed Conservancies, and other stakeholders to identify the highest priority 
restoration activities consistent with CALFED's objectives.  The proposed restoration treatments have proven to be 
effective elsewhere in reducing the delivery of fine sediments to streams and/or reducing the risk of road-related stream 
crossing failures.  Building and sharing restoration databases, public awareness and education are additional benefits.  
Because a large portion of the analysis necessary to support NEPA documentation has been completed, and the proposed 
restoration projects have the support of the public, Conservancies, and other stakeholders, full implementation is expected 
to be complete by the end of 2005.    
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The completion dates do allow for the following exigencies: consultation procedures with the National Marine Fisheries 
Service, the Forest Service’s impending revisions to it’s transportation management policy, and the Agency’s need to 
expand public involvement, especially in the area of road management decisions.  We have completed a Programmatic 
Biological Assessment for Non-Routine road maintenance which has streamlined our consultation process with NMFS, 
have incorporated the impending road policy revisions into our current analysis for Antelope Creek, and have developed a 
new strategy to better involve the public in our roads management process. 
 
a. Similarity to Previously Implemented Projects:  A portion of this solicitation, namely the extensive 
sediment reduction/stabilization activities, proposed within Antelope Creek watershed, represents Phase II of the Forest's 
1997 grant.  Phase I of the 1997 grant included the identification of the problem, conceptualizing the problem, developing 
hypothesis, and testing the hypothesis through research and implementation and monitoring of demonstration projects.  In 
addition, the Forest just received Phase II funding to implement extensive restoration treatments within the Deer and Mill 
Creek watersheds over the next three years.  Valuable experience in the implementation and monitoring of these sites will 
undoubtably improve our efficiency and success in substantially reducing surface erosion and near-stream disturbances in 
the Antelope Creek watershed.  Additionally, our monitoring program of the Phase I demonstration projects, completed in 
March 2001, took the LNF through three important decision nodes in adaptive management process, setting the stage for 
the initiation of on-the-ground restoration actions in Phase II.  The Phase I experience has also enabled us to streamline our 
environmental analysis and consultation process.  We have developed an extensive outreach program and involved our 
local publics, fellow stakeholders, other Federal, State, and local government agencies, and Watershed Conservancies in the 
planning and implementation of restoration work.  We have encouraged public participation with our outreach efforts, and 
with participation has come understanding and support for our restoration program.  Public support is the key to 
accomplishing all the environmental documentation and expeditiously implementing work on the ground. 
 
We have completed much of the planning work required to implement work on over 80 sites identified for restoration work 
within the Antelope Creek watershed and are currently working with the National Marine Fisheries Service to streamline 
our consultation process.  By bundling restoration projects within high priority watersheds, the assessment of effects and 
findings can possibly be made on a subset of projects rather than individual sites. 
 
b. New Approaches or Techniques:  Restoration designs and implementation practices for this project will be 
patterned after similar previously successful projects.  Designs and implementation procedures will, however, allow for 
adaptive mangement opportunities.  These opportunities will surface as a result of ongoing  site monitoring and advances in 
technology.   
 
Implementation monitoring will be used to fill in gaps associated with treatment designs and construction technolgy 
available to efficiently implement the designs on-the-ground.  Effectiveness monitoring tracks the long-term success of a 
particular treatment in meeting the site-specific management objectives such as reduction of chronic erosion, recovery of 
riparian habitat, or savings in maintenance.  We are planning to submit documentation and results of this project to The 
Engineering Management Series.  This periodical is published as a means of exchanging engineering-related ideas and 
information on activities, problems, and solutions that may be of value to engineers service wide. Also, this documentation 
will be offered to San Dimas Technology and Development Center as a case study for the Water/Roads Interaction 
Technology Series. Pictures and descriptions of restoration work will be featured on the Forest Internet and intranet web 
sites, and in Watershed Conservancy publications.  We will also utilize our working group and the Conservancies to plan 
and present field trips to display and discuss effectiveness of treatment measures. Target audience will be our partners in 
the subject watersheds, and watershed managers in other areas.  
 
c. Maintenance of the Project: The Forest Service will assume the long-term maintenance and monitoring of the 
treatment sites.  Because the treatments are designed to meet 100-year flow events and require little maintenance, we 
believe that our long-term maintenance costs will be lower than the current costs.   
 
5.  Monitoring and Adaptive Management: 
 
A key assumption of the approach (monitoring and restoration) is that bringing key ecosystem elements (surface erosion, 
hillside hydrology, near channel condition) closer to their natural condition will result in improved system health and 
condition. There are many alternative monitoring approaches. Alternatives we considered included modeling sediment 
production and emphasizing measurements at fewer spatial scales. Primary components of the proposed monitoring 
strategy are ongoing. In conjunction with the restoration treatments of this phase, implementation and on-site effectiveness 
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monitoring would be completed (though effectiveness following large storm events would take longer). Watershed and 
aquatic condition monitoring are long-term commitments of the Forest, and would continue past this phase of the project.    
 
Stakeholders, agencies and the Conservancies active in these watersheds will provide review of results. Those involved 
possess considerable expertise in fisheries, watershed, and water quality. Data will be presented annually. Implementation 
data will be used in the short term to revise ongoing or planned activities as necessary. Existing monitoring efforts provide 
a baseline for future monitoring activities.  Results will be compared to objectives for the project (site scale), in terms of 
trend over time (watershed and subwatershed condition, and aquatic condition), and to data from other comparable streams 
to further ascertain trend and condition (watershed and subwatershed aquatic condition).  Over the longer term (project 
completion and 10+ years) correlations between trends in watershed condition and aquatic condition will be made. 
 
Our adaptive management approach is linked to the elements and stressors identified in the conceptual model for 
erosion and sediment dynamics. Our understanding is that by reducing and/or eliminating stressors in sensitive soils and 
landforms, the existing erosion regime will shift from one dominated by chronic accelerated erosion and sediment sources 
to a more natural erosional regime. As we initiate restoration activities that target chronic sources we anticipate an 
improvement in slope stability, soil cover, soil infiltration capability, soil productivity, runoff regimes, and downstream 
channel habitat conditions.   
 
The proposed projects stem primarily from a watershed analysis, which identified key system processes producing 
conditions outside their historic range. Subsequent inventory and analysis has supported the analysis, in correlating areas 
with high levels of watershed disturbance to less than desirable channel conditions as indicated by high amounts of 
sediment, poor shading, reduced channel stability, and other attributes. These interactions are depicted well in the 
conceptual models.  
 
The first model component, “Upslope” includes key processes such as large wood production and transport, sediment 
production and transport, and water storage and yield. All of these processes are influenced by both natural events 
(precipitation, mass wasting, etc.) and anthropogenic stressors (roading, forest management, etc.). Our analysis has shown 
that some sub-watersheds, due to disturbance, are producing sediment at far greater rates than that which existing 
historically. Importantly, sediment production related to mass wasting is largely unchanged from the historic condition. The 
result is a shift in the sediment regime to one where infrequent inputs of sediment from mass wasting are overlaid by 
significant increases in “annual” sediment from chronic sources. The proposed action is designed to strategically treat 
sources of sediment, such that at the sub-watershed scales, the sediment regimes (and flow regime) are much closer to their 
historic condition. 
 
The second major components in the conceptual model are riparian areas and floodplains. As illustrated by the model, these 
areas are critical influences on channel condition. Not only do these areas serve as sources of wood and shade to stream 
systems, they moderate influences of the upslope processes by metering flow, and storing sediment and nutrients. In the 
present case, our inventories and analyses have shown that some near-stream areas are in very poor condition. This 
condition results in higher temperatures, revised runoff and nutrient regimes, and increased sediment input to channels. The 
plan is designed to improve the condition of damaged near stream areas so that the system functions closer to its historical 
condition. 
 
Stream channel processes are depicted as the model’s third component. This element represents the greatest level of 
uncertainty, due to the highly dynamic nature of these systems and the biota they support. Our basic hypothesis is that the 
conceptual model represents the natural system. If this is true, then moving the upslope and riparian/floodplain functions 
and processes closer to their natural condition should result in channel processes that are also closer to their historic 
condition. Not clearly depicted in the model are the effects (and resultant uncertainty) associated with scale. We are certain 
that our actions will result in improved conditions at the site scale, where the upslope and riparian treatments will be 
implemented. We are fairly certain that these changes will be manifested in channels at the sub-watershed scale. Less 
certain are the effects at the watershed scale. As this anadromous habitat is provided primarily at this scale it warrants 
further discussion. There is little uncertainty that the actions will provide improved protection of the channel system and 
supported biota. This is critical. As the model depicts, channel condition (and supported biota) are a function of a complex 
interaction of natural and anthropogenic factors. A change in these factors (drought, flood, fire, climate change) will 
produce changes from the present system. The best insurance that the resources of critical concern (anadromous fish) are 
protected, is to provide a system that closely approximates the system in which the species evolved. We believe our 
proposed actions move the system closer to one that provides the resiliency found in the natural system. Further, (but with 
less confidence given the uncertainly of natural triggering events) we believe the actions will eventually result in 
improvement of the channel conditions at the watershed scale.  
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The last component of our adaptive management approach applies to the general concepts of quality control in the 
production of outputs.  Briefly, implementation and effectiveness of actions are monitored.  Results of these evaluations, in 
terms of successes and especially failures, are then documented and applied to the next collection of identified and 
prioritized restoration activities. 
 
a. Performance Measures Appropriate for Project Objectives:  At the project level (watershed and 
subwatershed) our performance measures are: (1) the number of sites successfully treated, (2) Improvement of watershed 
condition and resiliency within the seven treated subwatersheds, (3) Improvement in the channel conditions within the 
seven treated subwatersheds, and (4) Improvement in the overall channel condition of antelope Creek.  In a larger context, 
the primary biological/ecological objectives of our stewardship project meet the ERP objective of ecosystem quality, and 
are designed to improve riparian and fisheries habitat, restore wetlands and natural stream morphology and promote and 
maintain important ecological processes and functions. Our proposal also addresses the Strategic Plan goals of recovery of 
at-risk native species, reversing downward population trends of listed and non-listed and listed native species, and 
protecting and/or restoring functional habitat types.  Collectively the activities compliment planned and ongoing restoration 
activities and management in the watersheds (by the Forest Service, watershed conservancies, Resource Conservation 
Districts and private landowners) and contribute to CALFED's long-term mission to restore ecosystem health and improve 
water management for beneficial uses of the Bay-Delta system.  Tasks are designed to provide long term benefits to the 
spring and fall-run Chinook salmon and steelhead habitat by reducing accelerated sediment production, restoring riparian 
areas, and educating the public on watershed stewardship principles.  These activities have the potential to improve habitat, 
but more importantly will provide additional insurance for protection of habitat quality from future disturbances (i.e. 
wildfire, flood, spills) by improving overall system health, condition, and resiliency. Monitoring conducted during and 
following implementation will help answer questions regarding design effectiveness for performance and maintenance, and 
adaptive management options 
 
b. Coordinated Monitoring Programs:  This monitoring supplements and is complimentary to the long term 
monitoring efforts already established in the Deer and Mill Creek watersheds. The State Department of Fish and Game 
provides leadership for adult fish counts, and the primary private timberland owner, Sierra Pacific Industries, collects 
temperature data.  Invertebrate sampling follows the Forest Service, Region 5 Rapid-Bio Assessment protocols.  Samples 
are processed at the USFS Aquatic Analysis Lab in Logan, Utah. 
 
c.  Citizen Monitoring Program: Through our extensive outreach program, we have successfully involved the 
public, fellow stakeholders, other Federal, State, and local government agencies, and Watershed Conservancies in the 
planning and implementation of restoration work.  These parties will remain involved with our restoration programm as we 
invite them to workshops and field trips where implementation and effectiveness monitoring protocols, results, and 
adaptive mangement opportunities are shared.  This is a critical step in promoting the expansion of restoration work across 
all property boundaries.   
 
d.  Monitoring Protocols: Region Five Stream Condition Inventory protcol will be used for all inchannel monitoring.  
This inventory is a standariized approach developed by fisheries biologists, hydrologists, and statisticians in the USDA 
Pacific Southwest Region.   The inventory incorporates widely recognized techniques based on scientific research.  
Additionally, the Forest Service conducts PACFISH effectiveness monitoring, which includes elements of the Stream 
Condition Inventory protocol that have been adapted to the watershed scale.  Region 5 bioassessment protocol will be used 
for macroinvertebrate sampling. 
 
e. Informing Local Decision Making:  Both implementation and effectiveness monitoring information will be 
gathered for dozens of different restoration treatments.  Uniform monitoring protocols will be used, assessments by 
specialists made, and information databases built.  Data will be made readily available to local interests.  More importantly, 
the Forest Service will conduct workshops and field trips where participants will not only get an explanation of the 
monitoring parameters and results but also learn how to identify sites, develop opportunities, assess the benefits and costs, 
and initiate actions shown to be successful. 
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Table 5:  Monitoring Parameters and Data Collection Approach for Assessment Plan:  

Question to be 
Evaluated/ Hypothesis 

Monitoring Parameter (s) and 
Data Collection  

Data Evaluation Approach Comments/ Study 
Priority 

Are restoration activities 
implemented as designed?  
 

Parameters are not identical for all 
projects; rather they vary by 
project, focused on the key 
activities. Key implementation 
questions are identified and tracked 
for each project. Monitoring occurs 
during project implementation, 
frequency varies by complexity of 
action. 

Simple summary statistics 
(number of sites, # 
implemented, etc).  
 

Priorities are: 
correction of 
problems during 
implementation, and 
transfer of findings to 
planning of future 
projects (e.g. through 
changes in contract 
specifications). 

Are restoration activities 
effective in meeting onsite 
objectives? 
 

Parameters vary by project. 
Response to high runoff events is 
required for channel/crossing projts.  
Where appropriate USFS sampling 
protocols for BMP effectiveness are 
employed. Soil Quality monitoring 
with emphasis on erosion:  rilling, 
deposition, gullies, etc. are standard 
attributes. Sites will be monitored 
before and after implement., then 
once every five years.  Emphasis is 
on erosion, visual evidence of 
rilling, deposition, sloughing, etc. 
are standard criteria. Channel projts 
will be evaluated after large storms 
(duration will be long term) 

Each project assessed 
individually. Annually, results 
from all projects will be 
summarized. Diversion potential 
and other sediment risk 
production activities will be 
assessed by comparing response 
in watersheds with treatments to 
those without treatments, 
following storm events 

Priority is 
identification of site 
scale problems so 
results can be fed 
back into future 
designs and 
prescriptions 
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Table 5: Monitoring Parameters and Data Collection Approach for Assessment Plan: Lassen NF 
Upper Watershed Stewardship (continued) 
 

Question to be 
Evaluated/ Hypothesis 

Monitoring Parameter (s) and 
Data Collection  

Data Evaluation 
Approach 

Comments/ Study 
Priority 

Reduction in accelerated 
surface erosion and 
improvement in near 
channel condition will 
result in improved aquatic 
conditions at the 
subwatershed (site of 
activity) scale? 
 

Parameters vary by project, 
depending on project goals. 
Typically, in-channel monitoring 
will use USFS R5 Channel 
Inventory Protocols, and emphasize 
sediment in channel (particle counts, 
pool tail fines, residual pool depths), 
and riparian recovery (temperature, 
shade). Number of measurements 
varies by attribute; sites will be 
monitored before and after 
implementation, then once every 
five years after major runoff events. 

Results from monitoring reach 
will be compared before and 
after (long term) projects. 
Typically, mean and ranges of 
attributes will be displayed, and 
compared. Results will also be 
compared local and regional 
reference conditions.   
 

Post activity sites will 
be added to ongoing 
PACFISH monitoring 
sites. 
 

Restoration activities result 
in improved watershed 
condition (at the 
subwatershed scale) 
 

Parameters include: road density, 
#channel crossings per mile, # 
crossings with diversion potential 
nearstream road density, nearstream 
disturbance, Equivalent roaded 
acres (%), and estimated road 
sediment production from selected 
crossings. Attributes are calculated 
using GIS layers, except for road 
crossing related erosion, which is 
estimated in the field using updated 
USFS protocols  

At five-year intervals, 
parameters are collected 
(crossing erosion is collected 
during effectiveness 
monitoring). Results are 
compared to baseline, and 
trends are assessed.  
 

Extend current 
PACFISH monitoring. 

Do restoration activities 
result in improved aquatic 
conditions in anadromous 
fish habitat? 
 

Sites within anadromous habitat are 
monitored annually to assess trend 
in attributes, which include particle 
counts and fine estimates at pool 
tails, residual depth and pool 
sediment lens length, wood, 
embeddedness, shade, temperature, 
and macroinvertebrates. Spawning 
surveys are conducted annually in 
these reaches. Holding survey 
counts of adult Chinook are 
conducted annually for each creek.  
All these elements are long term, 
and will be continued into the 
foreseeable future 

Habitat measures are typically 
expressed as means (and 
range).  Data from tributaries, 
main stem and site monitoring 
described above are used to 
assess activity effects. 
Comparisons also made to 
regional and local reference 
sites to gauge year to year and 
other "natural" variability 
 

 

Will programs designed to 
assist other landowners 
identify problems, initiate 
plans, and implement 
actions result in broader 
restoration actions 
occurring? 

The number of landowners who 
attend field trips and workshops or 
request videos and CD-rom 
packages. 
The number of landowners who 
identify problems and seek 
assistance to initiate restoration 
actions.  

Restoration plans completed. 
Results after implementation 
are compared with pre-project 
results. 
Additional landowners who 
share results and extend 
outreach to others. 

Priority would be to 
assist landowners both 
financially and 
technically move 
beyond the planning 
phase. 
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6. Scientific Basis for Restoration Actions: The proposed restoration actions are based on the findings and 
associated recommendations from a variety of science- based analyses, including a watershed analysis and roads analysis, 
as well as extensive field inventories including a road condition inventory, and engineering evaluations.  
 
a. Assessment of Watershed Conditions:  A watershed analysis of the Deer, Mill, and Antelope Creek 
Watersheds was completed in 2000.  Our watershed analysis found the condition of two key watershed elements, surface 
erosion and near stream disturbance, were significantly different than their historical condition. We now estimate that 
erosion rates in the upper watershed are significantly higher than historic rates. The analysis further determined that roads 
were a primary source of the near stream disturbance, and also the primary source of accelerated surface erosion. 
Assessments determined that most (70%) of this accelerated erosion is produced by 5% of the road segments.  
 
b. Previous Assessments: No assessments made prior to the Watershed Analysis were used to establish the project 
goals or the basic assumptions of the proposal. 
 
c. Description of Scientific Assumptions: The assumption or hypothesis being tested is whether we can bring 
about a significant improvement to watershed condition and resiliency in the upper Antelope Creek watershed and provide 
additional protection to downstream beneficial uses by systematically identifying and then effectively restoring the highest 
sediment producing sites.  Our Phase I work has significantly reduced many uncertainties.  We have identified the locations 
and causes of our chronic sediment sources and implemented many effective demonstration restoration treatments.  We are 
monitoring these treatments and are applying adaptive management principles to refine and improve our restoration 
practices.  Although site-specific inventory data suggests reduction of sediment transport from treated sites, we are 
uncertain to what extent site-specific improvements will affect stream dynamics and ecological function at larger scales. It 
is likely that measurable improvement in the quantity and quality of available spawning habitat will take time (and 
triggering streamflow events) to be manifested.  We also know that public support and complimentary restoration efforts by 
other landowners in the watershed is essential to improving ecological functions and habitats at a watershed level scale, and 
we will test this scientific assumption by stepping up our efforts to share technology and experiences and providing an 
avenue for other landowners become involved in the planning and implementation of restoration work.  
 
d. Consistency of Proposed Actions With Scientific Assumptions:  Through the Watershed Analysis, the 
Road Condition Inventories, the Engineering Evaluations, and a Roads Analysis Process we have identified the highest 
priority subwatersheds, and those sites contributing or having the potential to contribute high levels of surface erosion and 
near stream disturbance.  The proposed actions which are designed to effectively restore the highest sediment producing 
sites in the six highest priority subwatersheds are consistent with our scientific assumptions. 
 
e. Baseline Knowledge Used to support the Management Actions: The baseline knowledge has been 
gained form the analyses and field surveys previously mentioned.  These site-specific analysis and surveys support 
generally accepted principles of watershed management and restoration (Williams, Wood, and Dombeck, 1997).  Because 
the proposal is designed to bring key ecosystem elements (surface erosion, hillside hydrology, near channel condition) 
closer to their natural condition by restoring all of the highest sediment producing sites within the most sensitive 
subwatersheds, effectiveness monitoring results may reveal statistically significant changes in health and condition of these 
fully treated subwatersheds. 
 
7a. Addressing CALFED Objectives: 
 
The primary biological/ecological objectives of our Phase II stewardship project meet the ERP objectives of ecosystem 
quality and water quality, as they are designed to improve riparian and fisheries habitat, restore wetlands and natural stream 
morphology, promote and maintain important ecological processes and functions and maintain water quality.  The proposal 
also addresses three ERP Goal statements: Goal 1; The recovery of at-risk species and stabilizing the populations of other 
native species, Goal 2; The rehabilitation and maintenance of ecosystem functions, and Goal 4; The protection or 
restoration of functional habitat types for public values.  Restoration work is targeted to benefit at-risk species of Chinook 
salmon and Steelhead trout as well as populations of other declining native species. The project links to our Land and 
Resource Management Plan (LRMP) as amended by PACFISH, the Clean Water Action Plan, and SWRCB Beneficial 
Uses. Collectively the activities contribute to CALFED's long-term mission to restore ecosystem health and improve water 
management for beneficial uses of the Bay-Delta system.  Tasks are designed to provide long term benefits to the spring 
and fall-run Chinook salmon and steelhead habitat by reducing accelerated sediment production and restoring riparian areas 
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on Federal lands, and assisting others who are already implementing restoration work, and those who have yet to become 
partners, to identify problems, develop restoration opportunities, and successfully implement effective treatments.   
 
The Antelope Creek watershed restoration projects specifically help meet Target 1 under Upper Watershed Processes found 
on page 239 of the ERP.  The implementation objective is to restore ecological processes in the upper watershed to 
maintain and improve the quantity and quality of water flowing into the tributaries and rivers of the Sacramento-San 
Joaquin Delta and San Francisco Bay. Target 1 Programmatic actions addressed by this proposal include improving forestry 
management practices including road building and maintenance. 
 
Our proposal also contains elements that address the primary objectives of the Watershed Program.  The two tasks promote 
coordination and assistance among government agencies, private landowners and local watershed groups, include 
standardized monitoring protocols that can be integrated into other databases, support education and outreach, and include a 
long-term commitment to restoration, maintenance, and monitoring programs. 
 
Lastly, our proposal directly promotes two of Calfed’s initial implementation priorities.  Task 1 implements a variety of 
site-specific watershed conservation and restoration actions.  The planned restoration actions are designed to: contribute to 
increased watershed resiliency, reduce accelerated levels of erosion from roads, require low maintenance, and allow for 
adaptive management.   
 
Task 2 is designed to expand the community’s knowledge and understanding of our ongoing restoration efforts, including 
adaptive management, that support Calfed’s mission.  We believe that many of our current community partners and 
potential partners want to expand their watershed restoration involvement, but do not know how to begin to identify 
problems, develop plans, and initiate restoration treatments.  Our goal is to help build local community capacity to assess, 
and then effectively manage the watersheds that affect the Bay-Delta system.   
 
Both tasks are designed to meet Calfed’s Watershed Program objectives and priorities as well as the Forest’s long-term 
commitment to watershed restoration and management.  The Forest is committed to taking all the necessary steps to ensure 
that the upper anadromous watersheds continue to provide the best available habitat for its aquatic and biotic inhabitants.  
With a watershed restoration and management strategy more accurately defined than ever before, a demonstrated 
commitment to implement projects, and the continued support of stakeholder groups and local, state and federal agencies, 
the Forest is in a position to accelerate its own watershed stewardship programs and assist others.  
 
7b. Defining Relationships Between Watershed Processes, Management, and CALFED’s 
Primary Goals: 
 
Our proposal provides a great opporuntity to illustrate the relationship between watershed processes and watershed 
management, and the CALFED objectives of ecosystem quality and water quality, and to a lesser extent, water quantity. 
The linkages between watersheds and aquatic systems and resources of concern is depicted in our conceptual model, and 
documented in the watershed analysis for Antelope Creek.  Our basic assumption is that treatment of upslope and 
nearstream sites producing acclerated rates of erosion in watersheds translates to improved habitat conditions in channels 
that support anadromous fish. A further assumption is that treatment of high risk sites will result in watersheds that are 
more resilient to changes from natural disturbance regimes (flooding, fire, etc.), thereby providing for improved conditions 
for the aquatic species supported by the watershed in the long-term. Our proposal focuses on implementation of treatment 
of these sites of erosion and high risk, but also includes strong monitoring and technology transfer components that will be 
used to demonstrate both the effectiveness of the treatment measures, and the connection between the treatments and 
watershed and aquatic habitat conditions. This will be accomplished by monitoring changes at the site of implementation, 
in the channels draining the sub-watersheds in which treatments will be imlemented, and in reaches reflecting condition in 
aquatic habitat at the greater Antelope Creek scale. Results of this monitoring will be shared not only in report form, but 
also through on site field trips for the public, agency representatives, schools, colleges and professional organizations.  
 
7C.  Environmental Compliance: 
 
The Forest Service will prepare all of the required environmental documentation necessary to comply with NEPA 
requirements.  Much of the planning and documentation for this implementation proposal has been completed with our 
Phase I grant. 
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Strategy and Timetable:  For Task 1 implementation projects a NEPA document with supporting specialist reports, 
including a wildlife biological assessment, is necessary before project implementation. Consultation will also be required 
with the National Marine Fisheries Service.  Our 1997 Calfed grant enabled us to complete the majority of other necessary 
supporting NEPA documents including a Roads Analysis, a Heritage Resource Inventory, and a Botanical Assessment.  
Our strategy is to complete conduct public scoping, complete all necessary environmental documents, and consultation in 
the first year of the grant allowing us two full field seasons to implement the restoration work. 
 
For Task 2, No environmental documents or approvals are required.   
 
8. Additional Important Aspects of the Proposal: 
 
The Forest has developed strong working relationships with the Battle, Butte, Deer, and Mill Creek Watershed 
Conservancies, and the two principle landowners, Collins Pine and Sierra Pacific.  Members of these groups as well as the 
State Department of Fish and Game, Department of Water Resources, the US Fish and Wildlife Service, private 
consultants, and interested publics have contributed to the development of this proposal as well as our approved 1997 and 
2001 Calfed grant proposals.  We have shared Calfed’s Watershed Program Plan and our watershed restoration plans with 
an extensive list of interested publics, including several tribal governments.  All those who have responded to our 
restoration plans, support our efforts to improve the quality of watersheds tributary to the upper Bay-Delta system.  
 
Most importantly, the community has been asked to participate in the planning of restoration work, including the selection 
of restoration sites and the treatments to implement.  This proposal continues to build on the foundation of our 1997 and 
2001 Calfed grant by reaching out to the community for help and support, and increasing their understanding of the 
Watershed Program Plan. This proposal provides local property owners with additional demonstration restoration projects 
plus an opportunity to learn how to identify restoration sites, develop restoration opportunities, assess the benefits and 
costs, and initiate implementation. Acceptance and understanding through education and interpretation is key to the timely 
implementation of the Calfed program. 
 
Our proposal will expand the local community’s understanding of two of Calfed’s program objectives, ecosystem and water 
quality through education and more importantly demonstration projects.  Some leaders within the local communities have 
been critical of Calfed’s Watershed Program Plan, in particular the issues surrounding the water supply objective.  Because 
of water supply issues some of our community leaders may not be fully recognizing the potential benefits of the whole 
program.  Our proposal will demonstrate the positive effects that the Calfed program can have on restoring and maintaining 
quality habitat and clean water, items valued as much as water supply by the community.   When the community sees that 
Calfed’s objectives and funding go beyond the Valley floor, the fledgling partnership that currently exists between the 
upper watershed community and Calfed should grow.  Calfed’s past and present support of numerous upper watershed 
projects can only help build stronger partnerships.  Additionally,  the proposed restoration treatments address both internal 
resource concerns and public access issues, in particular the closure and/or decommissioning of some roads. Although 
vehicular access on some existing roads within the Antelope Creek watershed, an extensive transportation network will 
remain, allowing for the full range of currently permitted recreational and commercial activities.   
 
 
Compliance with Standard Terms and Conditions: 
 
The United States Forest Service will comply with all applicable State and Federal terms listed in Section 8, Terms and 
Conditions, within the Proposal Solicitation Package.  
 
Threshold Requirements: 
 
The Letters of Notification, Environmental Compliance Checklist, and Land Use Checklist are in Appendices A and C. 
 
No Federal contract forms are required to be submitted with this proposal. Forms 4099n (Additional Standard Clauses) and 
4247 (Contracts with the United States) will be submitted as required before or at the time of final contract award.   
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2002 CALFED ECOSYSTEM RESTORATION PROPOSAL SOLICITATION 
 
 
 
 
 
 
 
 
 
 
 

Appendix C 
 
 
 
 

Environmental Compliance Checklist 
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2001 CALFED ECOSYSTEM RESTORATION PROPOSAL SOLICITATION 
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B.  Executive Summary    Project Title:  Lassen National Forest Watershed Stewardship Within 

the Anadromous Watersheds of Butte, Deer, and Mill 
Creeks.                                                                      

 
Amount Requested: $849,845 over three years. 
Applicant: Lassen National Forest Primary Contact:  Jeff Withroe, Ecosystem Manager     
  2550 Riverside Drive  Phone: (530) 257-2151, E-mail:jwithroe/r5_lassen@fs.fed.us 
  Susanville, CA 96130  Fax: (530) 252-6428     
  
       
Participants and Collaborators:  Lassen National Forest, Pacific Southwest Region, US Forest 
Service, Deer, Mill, and Butte Creek Watershed Conservancies, Collins Pine Company, Chester High 
School, Chester Elementary School, National Marine Fisheries Service, CALTRANS. (See Appendix 
A for List of Supporters) 

In 1997, the Lassen National Forest (LNF) received a Phase I CALFED grant to plan extensive 
restoration work, and implement and monitor several demonstration projects within the Deer, Mill, and 
Antelope Creek watersheds.   These watersheds support most of the few remaining naturally 
reproducing stocks of anadromous fish in the Sacramento Valley.  Our watershed analysis found the 
condition of two key watershed elements (surface erosion and near stream disturbance) were 
significantly different than their historical condition. We now estimate that erosion rates in the upper 
watershed are sixty percent higher than historic rates. The analysis further determined that roads were a 
primary source of the near stream disturbance, and also the primary source of accelerated surface 
erosion. The grant was used to identify biologically and physically sensitive areas where we could 
greatly reduce sediment delivery through appropriate treatment.  We have determined that most (70%) 
of this accelerated erosion is produced by 5% of the road segments. The hypothesis being tested is 
whether we can bring about a significant improvement to watershed condition and resiliency in the 
upper watershed and provide additional protection to downstream beneficial uses by systematically 
identifying and then effectively restoring the highest sediment producing sites.  Our Phase I work has 
significantly reduced many uncertainties.  We have identified the locations and causes of our chronic 
sediment sources and implemented many effective restoration treatments.  We are monitoring these 
treatments and are applying adaptive management principles to refine and improve our restoration 
practices.  Although site-specific inventory data suggests reduction of sediment transport from treated 
sites, we are uncertain to what extent site-specific improvements will affect stream dynamics and 
ecological function at larger scales. It is likely that measurable improvement in the quantity and quality 
of available spawning habitat will take time (and triggering streamflow events) to be manifested.  We 
also know that public support is essential to our restoration work and we will test the hypothesis that 
interpretive displays and educational programs will increase public understanding and subsequently 
build greater public support.  

The primary biological/ecological objectives of our stewardship project meet the ERP objective 
of ecosystem quality, and are designed to improve riparian and fisheries habitat, restore wetlands and 
natural stream morphology and promote and maintain important ecological processes and functions. 
Our proposal also addresses the Strategic Plan goals of recovery of at-risk native species, reversing 
downward population trends of listed and non-listed and listed native species, and protecting and/or 
restoring functional habitat types. The project links to our Land and Resource Management Plan 
(LRMP) as amended by PACFISH, the Clean Water Action Plan, and SWRCB Beneficial Uses. 
Collectively the activities compliment planned and ongoing restoration activities and management in 
the watersheds (by the Forest Service, watershed conservancies, Resource Conservation Districts and 



Lassen National Forest Watershed Stewardship Within the Anadromous Antelope Creek Watershed 

28 

private landowners) and contribute to CALFED's long-term mission to restore ecosystem health and 
improve water management for beneficial uses of the Bay-Delta system.  Tasks are designed to provide 
long term benefits to the spring and fall-run chinook salmon and steelhead habitat by reducing 
accelerated sediment production, restoring riparian areas, and educating the public on watershed 
stewardship principles.  These activities have the potential to improve habitat, but more importantly 
will provide additional insurance for protection of habitat quality from future disturbances (i.e. 
wildfire, flood, spills) by improving overall system health, condition, and resiliency. Monitoring 
conducted during and following implementation will help answer questions regarding design 
effectiveness for performance and maintenance, and adaptive management options 

The LNF has worked with stakeholders to develop consistent inventory techniques, 
complimentary implementation of restoration strategies, uniform monitoring protocols, coordinated 
maintenance planning, and adaptive management strategies.  CALFED funds, like other grants, allow 
us to accelerate our watershed 
restoration efforts, continue current and forge new partnerships with fellow stakeholders, expand 
school educational opportunities, and also improve the Forest's competitive position for additional 
internal funding. 
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Table 2:   CALFED WATERSHED PROGRAM BUDGET AND PROJECT SUMMARY 
 
 
Task Description     Completion Date* Cost Share Funds  CALFED Funds Total 
 
Task 1 
 1a. Restoration Treatments   September 2005  $125,000  $484,000 $614,000  
 
 1b. Environmental Compliance   September 2003  $15,000  $79,920 $89,920 
       Administration,    September 2005 
       Reporting and Presentations  September 2005 
 
 1c. Engineering Design   April 2003   $10,000  $53,280 $63,280 
  
                 Contract Preparation   September 2003 
                 Administration    September 2005 
 
Task 1 Totals          $150,000  $617,200 $767,200 
 
Task Products: Completion of all necessary environmental documents and implementation of restoration treatments at over 60 identified 
sites.  Treatments result in the restoration of wetlands and natural stream morphology. Treatments are scientifically based, designed to 
reduce, at the subwatershed scale, accelerated surface erosion and near-stream disturbance.  The treatments are also designed to significantly 
reduce maintenance costs.  Immediately following treatments, risk of failure during large precipitation events is substantially reduced, and 
resiliency to catastrophic events is improved.  
Success Criteria: Success at the individual site will be measured on whether the treatments were implemented as designed, and have the 
chronic sources of surface erosion and near-stream disturbance be substantially reduced.  Success at the subwatershed scale will measure the 
cumulative effects of bundled treatments improving watershed condition and aquatic conditions in anadromous habitat.      
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Table 3:   CALFED WATERSHED PROGRAM BUDGET AND PROJECT SUMMARY 
 
 
Task Description     Completion Date* Cost Share Funds  CALFED Funds Total 
 
 
Task 2 
 2a. Data Compiling    January 2005   0   $23,000 $23,000 
                  Technology Transfer   September 2005  0   $20,000 $20,000 
 
 2b. Workshops, Field Trips,    September 2005  0   $13,000 $13,000 
                  Administration, Reporting  
                  and Presentations 
 
Task 2 Totals          0   $56,000 $56,000 
 
 
Project Totals:          $150,000  $673,200 $823,200 
 
            
Task Products:  Compiling of all watershed restoration databases and results in CD-rom format; the creation of an efficient standardized 
technology transfer program; the production of a watershed restoration video; and the completion of workshops and field trips.  
 
Success Criteria: Success will be measured by the number of workshop and field trip participants, the number of individuals who are 
interested in receiving watershed restoration information, the number of entities interested in developing partnerships, and lastly, the number 
of new partners who identify restoration opportunities, develop plans, and implement management actions. 
 
* Completion Dates are based on a three-year grant with an estimated start date of September 2002. 

 
 
 
 



Table 4. Lassen National Forest Watershed Stewardship Within the Anadromous Antelope Creek Watershed - 
Three Year Budget Estimate

Subject to Overhead
Overhead 
Exempt      

Year Task
Labor 
Rate*

Direct 
Labor 
Hours

Salary 
and 

Benefits
Supplies & 
Equipment

Overhead 
(show % 

here)
Service 

Contracts Total Cost Cost Share
1 Task 1Restoration 

Treatments  $0 $0 $0
Environmental 
Compliance and 
Administration 24% 1125 $28,064 $7,016 $35,080 $5,000
Engineering Design, 
Contract Preparation 
and Administration 24% 740 $22,200 $4,440 $26,640 $5,000
  Task 2 24%
Data Compilation, 
Technology Transfer 24% 135 $3,455 $865 $4,320
Workshops, Field 
Trips, and 
Administration 24% 90 $2,305 $575 $2,880

Cost Year 1 $68,920 $10,000

Subject to Overhead
Overhead 
Exempt      

Year Task
Labor 
Rate*

Direct 
Labor 
Hours

Salary 
and 

Benefits
Supplies & 
Equipment

Overhead 
(show % 

here)
Service 

Contracts Total Cost Cost Share

2 Task 1Restoration 
Treatments 24% 1520 $38,000 $32,000 $14,000 $85,000 $169,000 $60,000
Environmental 
Compliance and 
Administration 24% $17,935 $4,485 $22,420 $5,000
Engineering Design, 
contract Preparation 
and Administration 24% $8,510 $2,130 $10,640 $2,500
  Task 2 24%
Data Compilation, 
Technology Transfer 24% 250 $6,335 $1,585 $7,920
Workshops, Field 
Trips, and 
Administration 24% 90 $2,305 $575 $2,880

Cost Year 2 $212,860 $67,500



Table 4. Lassen National Forest Watershed Stewardship Within the Anadromous Antelope Creek Watershed - 
Three Year Budget Estimate

Overhead 
Exempt

Year Task
Labor 
Rate*

Direct 
Labor 
Hours

Salary 
and 

Benefits
Supplies & 
Equipment

Overhead 
(show % 

here)
Service 

Contracts Total cost Cost Share
3 Task 1Restoration 

Treatments 24% 2160 $70,000 $60,000 $26,000 $159,000 $315,000 $70,000
Environmental 
Compliance and 
Administration 24% $17,935 $4,485 $22,420
Engineering Design, 
Contract Preparation 
and Administration 24% $12,800 $3,200 $16,000 $2,500
  Task 2 24%
Data Compilation, 
Technology Transfer 24% 200 $5,640 $3,000 $2,160 $20,000 $30,800
Workshops, Field 
Trips, and 
Administration 24% 170 $4,260 $1,500 $1,440 $7,200

Cost Year 3 $391,420 $72,500
$673,200 $150,000

 

Subject to Overhead

* Benefits/salary percentage represents the average of those specialists expected to support the projects.               
Note 1: Administration costs for Task 1 are included under Environmental Compliance and Project Management as 
well as Engineering Design, Contract Preparation, and Contract Administration.  Administration costs for Task 2 are 
included under Workshops, Field Trips, and Administration.                                                                                          
Note 2:  Reporting and Presentation costs for both tasks are included as part of Administration.

Total Project Cost


